



## **Project Management Advanced**

### **1.0 Reviewing Project Management Processes**

- 1.1 Project Management Process Groups
- 1.2 Initiation and Planning Steps
- 1.3 Chapter Summary

### **2.0 Integrating and Planning Projects**

- 2.1 Project Integration
- 2.2 Planning Projects
- 2.3 Chapter Summary

### **3.0 Execution and Control of Projects**

- 3.1 Executing Projects

### **4.0 Managing Quality**

- 4.1 Quality Management Basics
- 4.2 Planning for Quality
- 4.3 Chapter Summary

### **5.0 Assuring and Controlling Quality**

- 5.1 What is Quality Assurance?
- 5.2 Controlling Quality
- 5.3 Chapter Summary

### **6.0 Identifying and Managing Risk**

- 6.1 Risk Management Basics
- 6.2 Planning for Risk Management
- 6.3 Identifying Risk
- 6.4 Chapter Summary

### **7.0 Analyzing, Responding to, and Controlling Risk**

- 7.1 What is Risk Analysis?
- 7.2 Responding, Monitoring, and Controlling Risk
- 7.3 Chapter Summary

### **8.0 Project Communication**

- 8.1 Planning Communications
- 8.2 Distributing Project Information
- 8.3 Chapter Summary

### **9.0 Planning for Procurement**

- 9.1 The Basics of Contracts
- 9.2 Planning for Procurement
- 9.3 Chapter Summary

### **10.0 Solicitation and Selection Planning**

- 10.1 Planning for Solicitation
- 10.2 Selecting Contractors
- 10.3 Chapter Summary

### **11.0 Administering and Closing Out Contracts**

- 11.1 Administering Contracts
- 11.2 Contract Administration Basics
- 11.3 Chapter Summary

### **12.0 Reporting Performance and Closing a Project**

- 12.1 Reporting Project Performance
- 12.2 Closing a Project
- 12.3 Terminating a Project
- 12.4 Chapter Summary