


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	1, '11							Aug 28, '11						
							M	T	W	T	F	S	S	M	T	W				
1		Inception	26 days	Tue 8/23/11	Tue 9/27/11															
2		Vision Document	11 days	Tue 8/30/11	Tue 9/13/11															
3		Application Architecture	11 days	Tue 9/6/11	Tue 9/20/11															
4		Research	6 days	Tue 9/13/11	Tue 9/20/11															
5		Software Requirements Specification	11 days	Tue 9/13/11	Tue 9/27/11															
6		Acclaro Deliverables	6 days	Tue 9/20/11	Tue 9/27/11															
7		Project Management Plan	6 days	Tue 9/20/11	Tue 9/27/11															
8		Elaboration																		



Project: bapa_gantt1 Date: Mon 9/26/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: bapa_gantt1 Date: Mon 9/26/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	