

ID	Task Mode	Task Name	Duration	Start	Finish	Notes	21, '11						Aug 28, '11							
							M	T	W	T	F	S	S	M	T	W	T	F		
1		CMAP - Keep up to Date	81 days	Tue 8/23/11	Tue 12/13/11	Both														
2		Inception	29 days	Tue 8/23/11	Tue 9/27/11	Both														
3		Vision Document	7 days	Sun 9/4/11	Sun 9/11/11	Both														
4		Vision v1.0	1 day	Sun 9/4/11	Sun 9/4/11	Both														
5		Vision v1.1	1 day	Sun 9/11/11	Sun 9/11/11	Dave														
6		Application Architecture	7 days	Sun 9/11/11	Sun 9/18/11	Will														
7		diagram v1.0	1 day	Sun 9/11/11	Sun 9/11/11	Will														
8		diagram v1.1	1 day	Sun 9/18/11	Sun 9/18/11	Will														
9		Research	1 day	Sun 9/11/11	Sun 9/11/11	Both														
10		Geolocation Advertising Future	1 day	Sun 9/11/11	Sun 9/11/11	Will														
11		Energy Saving	1 day	Sun 9/11/11	Sun 9/11/11	Dave														
12		Business Models for Location Based Services	1 day	Sun 9/11/11	Sun 9/11/11	Will														
13		Web Links	1 day	Sun 9/11/11	Sun 9/11/11	Dave														
14		Software Requirements Specification	23 days	Sun 9/18/11	Sun 10/16/11	Both														
15		SRS v1.0	1 day	Sun 9/18/11	Sun 9/18/11	Dave														
16		SRS v1.1	1 day	Sun 9/18/11	Sun 9/18/11	Will														
17		SRS v1.2	1 day	Sun 9/18/11	Sun 9/18/11	Dave														
18		SRS v1.3	1 day	Sun 9/25/11	Sun 9/25/11	Will														
19		SRS v1.4	12 days	Sun 10/2/11	Sun 10/16/11	Will														

Project: bapa_gantt2 Date: Mon 10/24/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	Task Mode	Task Name	Duration	Start	Finish	Notes	21, '11						Aug 28, '11					
							M	T	W	T	F	S	S	M	T	W	T	F
20		Project Management Plan	7 days	Tue 9/20/11	Tue 9/27/11	Dave												
21		PMP v1	1 day	Sun 9/25/11	Sun 9/25/11	Dave												
22		PMP v2	1 day	Sun 10/2/11	Sun 10/2/11	Dave												
23		Gantt Chart	21 days	Sun 9/25/11	Sun 10/23/11	Will												
24		schedule v1	1 day	Sun 9/25/11	Sun 9/25/11	Will												
25		schedule v2	1 day	Sun 10/23/11	Sun 10/23/11	Will												
26		Presentation Slides	22 days	Sun 9/25/11	Sun 10/23/11	Both												
27		set 1	1 day	Sun 9/25/11	Sun 9/25/11	Both												
28		set 2	1 day	Sun 10/23/11	Sun 10/23/11	Will												
29		Acclaro Deliverables	7 days	Tue 9/20/11	Tue 9/27/11	Both												
30		Design Matrix	1 day	Sun 9/25/11	Sun 9/25/11	Both												
31		Dependency Structure Matrix	1 day	Sun 9/25/11	Sun 9/25/11	Both												
32		Failure Mode Effect Analysis	1 day	Sun 9/25/11	Sun 9/25/11	Both												
33		Elaboration	5 days	Sun 10/23/11	Sun 10/30/11	Both												
34		Software Design Description	1 day	Sun 10/30/11	Sun 10/30/11	Both												
35		SDD v1.0	1 day	Sun 10/30/11	Sun 10/30/11	Both												
36		UML Diagrams	1 day	Sun 10/30/11	Sun 10/30/11	Both												
37		Class Diagram	1 day	Sun 10/30/11	Sun 10/30/11	Will												
38		State Machine Diagram	1 day	Sun 10/30/11	Sun 10/30/11	Dave												
39		Activity Diagram	1 day	Sun 10/30/11	Sun 10/30/11	Dave												

Project: bapa_gantt2 Date: Mon 10/24/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Notes	21, '11					Aug 28, '11						
							M	T	W	T	F	S	S	M	T	W	T	F
40		Sequence Diagram	1 day	Sun 10/30/11	Sun 10/30/11	Will												
41		QFD House of Quality	1 day	Sun 10/23/11	Sun 10/23/11	Dave												



Project: bapa_gantt2 Date: Mon 10/24/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: bapa_gantt2 Date: Mon 10/24/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


Sep 4, '11							Sep 11, '11							Sep 18, '11							Sep 25, '11							Oct 2, '11						
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F




Project: bapa_gantt2 Date: Mon 10/24/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: bapa_gantt2 Date: Mon 10/24/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: bapa_gantt2 Date: Mon 10/24/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: bapa_gantt2 Date: Mon 10/24/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: bapa_gantt2
Date: Mon 10/24/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: bapa_gantt2
Date: Mon 10/24/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Nov 13, '11							Nov 20, '11							Nov 27, '11							Dec 4, '11							Dec 11, '11						
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F



Project: bapa_gantt2 Date: Mon 10/24/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	