



ID	Task Mode	Task Name	% Complete	Start	Finish	Baseline Start	Baseline Finish	Actual Start	Aug 2 S
1		ACS 560	79%	Tue 8/23/11	Tue 12/13/11	Tue 8/23/11	Tue 12/13/11	Tue 8/23/11	
2		Project	82%	Wed 8/24/11	Tue 12/13/11	Wed 8/24/11	Tue 12/13/11	Sat 8/27/11	
3		Concept Map Creation	100%	Wed 8/31/11	Tue 9/6/11	Wed 8/31/11	Tue 9/6/11	Wed 8/31/11	
4		Inception	100%	Wed 8/24/11	Tue 9/27/11	Wed 8/24/11	Tue 9/27/11	Sat 8/27/11	
5		Equipment Setup	100%	Wed 8/24/11	Tue 8/30/11	Wed 8/24/11	Tue 8/30/11	Sat 8/27/11	
6		Install CmapTools	100%	Sat 8/27/11	Sat 8/27/11	Sat 8/27/11	Sat 8/27/11	Sat 8/27/11	
7		Install Microsoft Project	100%	Sat 8/27/11	Sat 8/27/11	Sat 8/27/11	Sat 8/27/11	Sat 8/27/11	
8		Install Microsoft Visio	100%	Sat 8/27/11	Sat 8/27/11	Sat 8/27/11	Sat 8/27/11	Sat 8/27/11	
9		Vision Document	100%	Wed 8/31/11	Tue 9/6/11	Wed 8/31/11	Tue 9/6/11	Wed 8/31/11	
10		Project Research	100%	Wed 9/7/11	Tue 9/13/11	Wed 9/7/11	Tue 9/13/11	Wed 9/7/11	
11		Application Architecture	100%	Wed 9/7/11	Tue 9/13/11	Wed 9/7/11	Tue 9/13/11	Wed 9/7/11	
12		Axiomatic Design	100%	Wed 9/14/11	Tue 9/27/11	Wed 9/14/11	Tue 9/27/11	Wed 9/14/11	
13		Project Evaluation	100%	Wed 9/14/11	Tue 9/20/11	Wed 9/14/11	Tue 9/20/11	Wed 9/14/11	
14		Software Requirements Specification	100%	Wed 9/14/11	Tue 9/27/11	Wed 9/14/11	Tue 9/27/11	Wed 9/14/11	
15		Gantt Chart	100%	Sun 9/25/11	Sun 9/25/11	Wed 9/21/11	Tue 9/27/11	Sun 9/25/11	
16		Elaboration	32%	Sat 10/1/11	Sat 11/26/11	Wed 8/24/11	Wed 8/24/11	Sat 10/1/11	
17		Project Management Plan	15%	Sat 10/1/11	Tue 10/18/11	Wed 9/21/11	Tue 9/27/11	Sat 10/1/11	
18		Software Design Description	30%	Wed 11/2/11				Wed 11/2/11	
19		Component Diagram	100%	Sat 11/26/11	Sat 11/26/11	NA	NA	Sat 11/26/11	
20		Class Diagrams	50%	Wed 11/2/11		NA	NA	Wed 11/2/11	
21		System Architecture	100%	Sat 10/29/11	Sat 10/29/11	NA	NA	Sat 10/29/11	
22		QFD House of Quality	100%	Sat 10/22/11	Sat 10/22/11	NA	NA	Sat 10/22/11	
23		Other Course work	100%	Sat 9/24/11	Mon 11/21/11	Sat 9/24/11	Sat 9/24/11	Sat 9/24/11	
24		SWEBOK KA#1 Summary	100%	Sat 9/24/11	Sat 9/24/11	Sat 9/24/11	Sat 9/24/11	Sat 9/24/11	
25		SWEBOK KA#2 Summary	100%	Sun 10/2/11	Sun 10/2/11	Sun 10/2/11	Sun 10/2/11	Sun 10/2/11	



















Project: ACS560 Schedule (v2) Date: Sun 11/27/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	Task Mode	Task Name	% Complete	Start	Finish	Baseline Start	Baseline Finish	Actual Start	Aug 2 S
26		SWEBOK KA#3 Summary	100%	Sat 10/29/11	Sat 10/29/11			Sat 10/29/11	
27		SWEBOK KA#4 Summary	100%	Sat 10/29/11	Sat 10/29/11			Sat 10/29/11	
28		SWEBOK KA#5 Summary	100%	Sat 10/29/11	Sat 10/29/11			Sat 10/29/11	
29		SWEBOK KA#6 Summary	100%	Sat 11/5/11	Sat 11/5/11			Sat 11/5/11	
30		SWEBOK KA#7 Summary	100%	Sat 11/19/11	Sat 11/19/11			Sat 11/19/11	
31		SWEBOK KA#8 Summary	100%	Sat 11/19/11	Sat 11/19/11			Sat 11/19/11	
32		SWEBOK KA#9 Summary	100%	Sun 11/20/11	Sun 11/20/11			Sun 11/20/11	
33		SWEBOK KA#10 Summary	100%	Sun 11/20/11	Sun 11/20/11			Sun 11/20/11	
34		SWEBOK KA#11 Summary	100%	Mon 11/21/11	Mon 11/21/11			Mon 11/21/11	
35		Lectures	86%	Tue 8/23/11	Tue 12/6/11	Tue 8/23/11	Tue 12/6/11	Tue 8/23/11	
36		Course Introduction	100%	Tue 8/23/11	Tue 8/23/11	Tue 8/23/11	Tue 8/23/11	Tue 8/23/11	
37		Chapter 1, 2, 3	100%	Tue 8/30/11	Tue 8/30/11	Tue 8/30/11	Tue 8/30/11	Tue 8/30/11	
38		Chapter 4, 5, 6	100%	Tue 9/13/11	Tue 9/13/11	Tue 9/13/11	Tue 9/13/11	Tue 9/13/11	
39		Chapter 7, 8	100%	Tue 9/20/11	Tue 9/20/11	Tue 9/20/11	Tue 9/20/11	Tue 9/20/11	
40		Chapter 9, 10	100%	Tue 9/27/11	Tue 9/27/11	Tue 9/27/11	Tue 9/27/11	Tue 9/27/11	
41		Chapter 11, 12	100%	Tue 10/4/11	Tue 10/4/11	Tue 10/4/11	Tue 10/4/11	Tue 10/4/11	
42		Chapter 13, 14	100%	Tue 10/18/11	Tue 10/18/11	Tue 10/18/11	Tue 10/18/11	Tue 10/18/11	
43		Chapter 15, 16	100%	Tue 10/25/11	Tue 10/25/11	Tue 10/25/11	Tue 10/25/11	Tue 10/25/11	
44		Chapter 17, 18	100%	Tue 11/1/11	Tue 11/1/11	Tue 11/1/11	Tue 11/1/11	Tue 11/1/11	
45		Chapter 19, 20	100%	Tue 11/8/11	Tue 11/8/11	Tue 11/8/11	Tue 11/8/11	Tue 11/8/11	
46		Chapter 21, 22	100%	Tue 11/15/11	Tue 11/15/11	Tue 11/15/11	Tue 11/15/11	Tue 11/15/11	
47		Chapter 23, 24	100%	Tue 11/22/11	Tue 11/22/11	Tue 11/22/11	Tue 11/22/11	Tue 11/22/11	
48		Chapter 25, 26	0%	Tue 11/29/11	Tue 11/29/11	Tue 11/29/11	Tue 11/29/11	NA	
49		Chapter 27, 28, 29	0%	Tue 12/6/11	Tue 12/6/11	Tue 12/6/11	Tue 12/6/11	NA	
50		Exams	50%	Wed 11/9/11	Tue 12/13/11	Mon 10/31/11	Tue 12/13/11	Wed 11/9/11	
51		Exam 1	100%	Wed 11/9/11	Mon 11/21/11	Mon 10/31/11	Mon 10/31/11	Wed 11/9/11	

Project: ACS560 Schedule (v2) Date: Sun 11/27/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	% Complete	Start	Finish	Baseline Start	Baseline Finish	Actual Start	Aug 2
52		Exam 2	0%	Mon 11/28/11	Wed 12/7/11	Tue 11/8/11	Tue 11/22/11	NA	S
53		Final Exam	0%	Tue 12/13/11	Tue 12/13/11	Tue 12/13/11	Tue 12/13/11	NA	


Project: ACS560 Schedule (v2)
Date: Sun 11/27/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: ACS560 Schedule (v2)
 Date: Sun 11/27/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	




Project: ACS560 Schedule (v2) Date: Sun 11/27/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress		


21, '11					Aug 28, '11					Sep 4, '11					Sep 11, '11					Sep 18, '11					Sep 25, '11														
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	



Project: ACS560 Schedule (v2) Date: Sun 11/27/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: ACS560 Schedule (v2) Date: Sun 11/27/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress		




Project: ACS560 Schedule (v2) Date: Sun 11/27/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

		Oct 2, '11							Oct 9, '11							Oct 16, '11							Oct 23, '11							Oct 30, '11							Nov 6, '11		
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	S




Project: ACS560 Schedule (v2) Date: Sun 11/27/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: ACS560 Schedule (v2)
Date: Sun 11/27/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: ACS560 Schedule (v2) Date: Sun 11/27/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: ACS560 Schedule (v2)
Date: Sun 11/27/11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	