






























ID		Task Mode	Task Name	Duration	Start	Finish	Aug 21, '11							Aug 28, '11			
							S	M	T	W	T	F	S	S	M	T	W
1			ACS 560	81 days	Tue 8/23/11	Tue 12/13/11											
2			Project	80 days	Wed 8/24/11	Tue 12/13/11											
3			Concept Map Creation	5 days	Wed 8/31/11	Tue 9/6/11											
4			Inception	25 days	Wed 8/24/11	Tue 9/27/11											
5			Equipment Setup	5 days	Wed 8/24/11	Tue 8/30/11											
9			Vision Document	5 days	Wed 8/31/11	Tue 9/6/11											
10			Project Research	5 days	Wed 9/7/11	Tue 9/13/11											
11			Application Architecture	5 days	Wed 9/7/11	Tue 9/13/11											
12			Axiomatic Design	10 days	Wed 9/14/11	Tue 9/27/11											
13			Project Evaluation	5 days	Wed 9/14/11	Tue 9/20/11											
14			Software Requirements Specification	10 days	Wed 9/14/11	Tue 9/27/11											
15			Project Management Plan	5 days	Wed 9/21/11	Tue 9/27/11											
16			Gantt Chart	5 days	Wed 9/21/11	Tue 9/27/11											
17			Elaboration	1 day?	Wed 8/24/11	Wed 8/24/11											
18			Software Design Description														
19			Other Course work	0 days	Sat 9/24/11	Sat 9/24/11											
20			SWEBOK KA#1 Summary	1 day	Sat 9/24/11	Sat 9/24/11											
21			SWEBOK KA#2 Summary	1 day													
22			SWEBOK KA#3 Summary	1 day													
23			SWEBOK KA#4 Summary	1 day													
24			SWEBOK KA#5 Summary	1 day													
25			SWEBOK KA#6 Summary	1 day													
26			SWEBOK KA#7 Summary	1 day													
27			SWEBOK KA#8 Summary	1 day													
28			SWEBOK KA#9 Summary	1 day													
29			SWEBOK KA#10 Summary	1 day													


Project: ACS560 Schedule Date: Sun 9/25/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID		Task Mode	Task Name	Duration	Start	Finish	Aug 21, '11							Aug 28, '11				
							S	M	T	W	T	F	S	S	M	T	W	
30			SWEBOK KA#11 Summary	1 day														
31			Lectures	76 days	Tue 8/23/11	Tue 12/6/11												
32			Course Introduction	1 day	Tue 8/23/11	Tue 8/23/11												
33			Chapter 1, 2, 3	1 day	Tue 8/30/11	Tue 8/30/11												
34			Chapter 4, 5, 6	1 day	Tue 9/13/11	Tue 9/13/11												
35			Chapter 7, 8	1 day	Tue 9/20/11	Tue 9/20/11												
36			Chapter 9, 10	1 day	Tue 9/27/11	Tue 9/27/11												
37			Chapter 11, 12	1 day	Tue 10/4/11	Tue 10/4/11												
38			Chapter 13, 14	1 day	Tue 10/18/11	Tue 10/18/11												
39			Chapter 15, 16	1 day	Tue 10/25/11	Tue 10/25/11												
40			Chapter 17, 18	1 day	Tue 11/1/11	Tue 11/1/11												
41			Chapter 19, 20	1 day	Tue 11/8/11	Tue 11/8/11												
42			Chapter 21, 22	1 day	Tue 11/15/11	Tue 11/15/11												
43			Chapter 23, 24	1 day	Tue 11/22/11	Tue 11/22/11												
44			Chapter 25, 26	1 day	Tue 11/29/11	Tue 11/29/11												
45			Chapter 27, 28, 29	1 day	Tue 12/6/11	Tue 12/6/11												
46			Exams	32 days	Mon 10/31/11	Tue 12/13/11												
47			Exam 1	1 day	Mon 10/31/11	Mon 10/31/11												
48			Exam 2	11 days	Tue 11/8/11	Tue 11/22/11												
49			Final Exam	1 day	Tue 12/13/11	Tue 12/13/11												

Project: ACS560 Schedule Date: Sun 9/25/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: ACS560 Schedule Date: Sun 9/25/11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	





Page 6

