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	Week
	Activity

	August 24 – 30
	· Installed CmapTools
· Installed Microsoft Project
· Installed Microsoft Visio and stencil

	August 31 – September 6
	· Created Cmap for Talal and myself
· Researched Cmap collaboration
· Wrote Vision document for project

	September 7 – 13
	· Researched journal articles related to project
· Developed application architecture

	September 14 – 20
	· Reviewed IEEE 830
· Started Axiomatic Design using Acclaro
· Completed project evaluation
· Started SRS

	September 21 – 27
	· Reviewed SWEBOK KA#1
· Wrote summary of SWEBOK KA#1
· Created Gantt chart using Microsoft Project
· Started PMP
· Continued work on SRS
· Created initial Design Matrix
· Created initial Design Structure Matrix
· Created status presentation

	September 28 – October 4
	· Reviewed SWEBOK KA#2
· Wrote summary of SWEBOK KA#2
· Continued work on PMP
· Created initial FMEA

	October 5 –11
	· Updated application architecture
· Continued work on SRS

	October 12 – 18
	· Completed PMP

	October 19 – 25
	· Read QFD document
· Developed QFD House of Quality
· Completed SRS
· Created status presentation

	October 26 – November 1
	· Reviewed SWEBOK KA#3
· Wrote summary of SWEBOK KA#3
· Reviewed SWEBOK KA#4
· Wrote summary of SWEBOK KA#4
· Reviewed SWEBOK KA#5
· Wrote summary of SWEBOK KA#5
· Refactored FRs in Acclaro to match application architecture
· Created system architecture
· Updated PMP Quality Assurance Plan

	November 2 – 8
	· Started SDD
· Begun UML diagramming for project, beginning with class diagrams
· Reviewed SWEBOK KA#6
· Wrote summary of SWEBOK KA#6

	November 9 – 15
	· Worked on take-home exam I

	November 16 – 22
	· Completed take-home exam  I
· Reviewed SWEBOK KA#7
· Wrote summary of SWEBOK KA#7 
· Reviewed SWEBOK KA#8
· Wrote summary of SWEBOK KA#8
· Reviewed SWEBOK KA#9
· Wrote summary of SWEBOK KA#9 
· Reviewed SWEBOK KA#10
· Wrote summary of SWEBOK KA#10 
· Reviewed SWEBOK KA#11
· Wrote summary of SWEBOK KA#11

	November 23 – 29
	· Updated design parameters in Acclaro
· Updated Design Matrix
· Updated Design Structure Matrix
· Updated system architecture
· Developed component diagram
· Updated project schedule
· Minors updates to SRS
· Continued work on SDD
· Created status presentation

	November 30 – December 6
	· Completed take-home exam 2
· Completed SDD
· Completed project conclusion
· [bookmark: _GoBack]Completed project schedule
· Created final presentation

	December 7 – 13
	· Created project CD



