C3M Project Activities and Timetable

Phase



Activities



 Time Frame



Lead Team Members

	Phase 1 – The Team
	• Work with LHS Tech Support to download Cmap Tools

• Provide summary of concept mapping research and introductory materials to Gimble and Newkirk

• Draft Cmap Tools Manual for LHS Educators

•  Meetings (2 days) to:
  - Introduce Cmap Tools

  - Collaborate on evaluation design

  - Develop strategy for Fall Classroom applications
	July-August 2006

July-August 2006

July-August 2006

July-August 2006
	Jane Heinze-Fry

Jane Heinze-Fry

Jane Heinze-Fry, Barbara Newkirk, Elliott Gimble

Jane Heinze-Fry, Barbara Newkirk, Elliott Gimble

	Phase 2 – The Students
	• Pre-unit Planning Meetings (2)

• Develop first unit concept map

• Develop second unit concept map

• Implementation/Class Visits (2)

• Evaluation/Next Steps Meetings (2)
	September 2006/January 2007

September 2006

January 2007

October, 2006/February 2007

October, 2006/February 2007
	Jane Heinze-Fry, Barbara Newkirk, Elliott Gimble

Jane Heinze-Fry

B. Newkirk, E. Gimble 

Jane Heinze-Fry; Barbara Newkirk, Elliott Gimble

Jane Heinze-Fry, 

	Phase 3 – The Report
	• Consolidate and analyze data, draw conclusions, revise (as necessary) Manual, write final report
	February – April, 2007
	Jane Heinze-Fry

	Phase 4 – The Sharing
	•  Plan and implement 2-hour teacher training
	April – May, 2007
	B. Newkirk, E. Gimble


